



Landmark

construction services, inc.

January 20, 2025

Homer Township
14350 W. 151st Street
Homer Glen, IL 60491
Attn: Mr. Steve Balich

**Re: Homer Township Community Center
Request for Change Order #3**

Dear Steve,

We request a Change Order deducting the amount of Fifty Three Thousand Four Hundred Twenty-Two Dollars (\$53,422) to our adjusted Contract Amount of \$2,235,578 for the following Phase II work to be completed in Phase I:


1. Deduct for remaining Septic System	Deduct: \$	(48,617)
2. Deduct for remaining Well	Deduct: \$	(4,805)
Total This Change Order:	\$	(53,422)

Summary

Phase I Contract Amount	\$	2,200,000
Change Order #1 Add:	\$	46,353
Change Order #2 Add:	\$	42,647
Change Order #3 Deduct:	\$	(53,422)
Final Contract Amount	\$	2,235,578

Assuming that the above request for Change Order meets with your approval, kindly indicate so by signature below and return one (1) copy to our office.

Thank you
Landmark Construction Services, Inc.


Jay M. Bradarich
President

Accepted: Stephen J. Balich

Date: 1-24-25